
Date: 7-Aug-17
Richard	Farber
Economic	Development	Director
Native	Village	of	Eklutna
26339	Eklutna	Village	Road
Chugiak	AK		99567
via:	nve.rfarber@mtaonline.net

Native	Village	of	Eklutna	Ship	Creek	Wayside Inv.	#NVE	13

Professional	Services	Through:	July	31,	2017

By:			Dwayne	Adams

Services	Completed %	of	Work Budget Current	Billing
Total	Project	Budget 100% 43,000.00$										

Design	Development 24% 10,320.00$											 100% 10,320.00$											 10,320.00$										 -$																						

95%	Construction	Documents 23% 9,890.00$												 100% 9,890.00$												 9,890.00$											 -$																						

100%	Construction	Documents 16% 6,880.00$												 100% 6,880.00$												 6,673.60$											 206.40$															

Manage	Art	Procurement 8% 3,440.00$													 85% 2,924.00$													 2,924.00$											 -$																						

Obtain	Permitting	from	MOA 5% 2,150.00$														 65% 1,397.50$														 107.50$																 1,290.00$												

Design	Interpretive	Panels 14% 6,020.00$													 20% 1,204.00$														 1,204.00$												 -$																						

Oversight	and	Construction	Administration 10% 4,300.00$													 3% 129.00$																	 129.00$																 -$																						

Labor	Total 1,496.40$							

Additional	Services Permit	Fees 1,655.00$					
Processing	Fee	@	10% 165.50$								
This	Invoice 3,316.90$					

Account	Summary
This	Invoice 3,316.90$												
Previous	Billings 31,248.10$											
Previous	Amount	Paid 27,593.10$										

$6,971.90

Thank	You,	Please	send	payment	to: Earthscape
729	N	Street
Anchorage			Alaska			99501

									I		n		v		o		i		c		e		
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